
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:13 AM
Run date

Time

Reviewer: Wilcox, Jason 16-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 924 Date: 10-Sep-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 463

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

// E2 Cap Beam Shear Key Retrofit //

- ABF crews continued to work on the saddle retrofit erection beams attached to the bottom of the OBG,
cut the temporary truss, etc. See Brian Wolcott's diary for ABF labor and equipment and Pamela Gagnier's
diary for Concos labor and equipment.

Bid Item: 045 W-HGA-SBI.04504-0120F4 W Line Hinge A Spherical Bushing Bearing Install

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ZHEN LISemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JR. FROYLAN RUIZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP CLINTON MONTGOMERYOperator 0.00 0.00 0.00 0.00

JNM HOWARD SCHROYEROperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Attachment
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 924 Date: 10-Sep-2013 Tuesday

ABF ironworkers hoisting a support beam for the S2 Shear Key retrofit
saddle erection looking south.

Platform built on the east side of the S2 Shear Key retrofit for landing
saddle segments when erecting.

Temporary 2.5" anchor rod in either the S3 or S4 shear key where the
permanent rod was used for testing.

ABF ironworkers hoisting a support beam for the S2 Shear Key retrofit
saddle erection looking south.

Rebar dowels and PT blockouts seen on the S1 Shear Key retrofit east
face looking north.
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